



**F. H. PASCHEN
RAGNAR BENSON
JOINT VENTURE**



NICTD West Lake Corridor Project

Construction Update – 2/10/22

Weeks of 2/14/22 and 2/21/22

Hammond

- NIPSCO & Telecommunications Relocations
- Utility Relocation, Sewer & Water
 - Carroll Street
 - Daily vehicular lane closures on Carroll Street at Lyman Ave
 - Daily Monon Trail closure at Carroll Street from 7am to 5pm (Pedestrian detours will be posted)
 - Waltham Street
 - Daily vehicular lane closures at Waltham at Lyman Ave.
 - Daily Monon Trail closure at Waltham Street from 7am to 5pm (Pedestrian detours will be posted)
- Test Pile Installations at various locations in North Hammond
 - Detours will be posted daily from 7am to 5pm

Munster

- NIPSCO & Telecommunications Relocations
- Track Removals from Fisher Street to Ridge Road along the Old Monon Railroad Corridor
 - Daily Monon Trail closure from Fisher Street to Ridge Road from 7am to 5pm
 - Pedestrian detours will be posted

Dyer

- No work anticipated for this time period.

**For additional project information please visit:
www.nictdwestlake.com or www.fhp-rb.com**