



**F. H. PASCHEN
RAGNAR BENSON
JOINT VENTURE**



NICTD West Lake Corridor Project Construction Update – 3/24/22

Weeks of 3/21/22 and 4/4/22

Hammond

- Utility Relocation, Sewer & Water
 - Waltham Street
 - This location is a full closure of vehicular traffic at Waltham & Lyman intersection through April 1st.
 - Daily Monon Trail closure at Waltham Street from 7am to 5pm (Pedestrian detours will be posted).
 - Between Blaine Ave & Harrison Ave, Waltham Street will remain two-way traffic until April 1, 2022 at which time it will be returned to one-way traffic travelling westbound.
 - NIPSCO & Telecommunications Relocations.
 - Substructure Work for Bridges and Elevated Structures
 - Pile driving activities near future Hammond Gateway Station working south through project corridor.
 - Hanover Street will be permanently closed between Wabash and Sheffield Avenues.

Munster

- NIPSCO & Telecommunications Relocations.
- Silt fence installation along the right of way from Fisher Street to 80/94.

Dyer

- No work anticipated for this time period.

**For additional project information please visit:
www.nictdwestlake.com or www.fhp-rb.com**