



**F. H. PASCHEN
RAGNAR BENSON
JOINT VENTURE**



NICTD West Lake Corridor Project Construction Update – 4/20/22

Weeks of 4/25/22 and 5/2/22

Hammond

- Utility Relocation, Sewer & Water
 - Highland Avenue
 - Full closure of the Intersection of Highland and Lyman. Detours will be posted.
 - Monon Trail will be detoured at Highland for intersection work. Detour posted.
 - Daily Monon Trail closures between 80/94 and 173rd Street from 7am to 5pm for the removal of trees and stump grinding. Pedestrian detours will be posted.
 - NIPSCO & Telecommunications Relocations.
 - Substructure Work for Bridges and Elevated Structures
 - Pile driving activities near future Hammond Gateway Station working south through project corridor.
 - Hanover Street will be permanently closed between Wabash and Sheffield Avenues.

Munster

- Utility work along Allison, between Megan way and Jenna.
- NIPSCO & Telecommunications Relocations.
- Silt fence installation along the right of way from Fisher Street south to 45th Street.
- Stump removal between Fisher and 80/94 starting 4/25/22
- Tree removal will take place along the CSX track between Allison and Fisher starting April 25th

Dyer

- No work anticipated for this time period.

**For additional project information please visit:
www.nictdwestlake.com or www.fhp-rb.com**