



NICTD West Lake Corridor Project Construction Update

Weeks of 7/11/2022 & 7/18/22

Hammond

- Utility Relocation, Sewer & Water
 - Detroit Ave closed at Lyman Ave through 8/8/2022 for asphalt paving. Detours have been posted.
 - Waltham Street closed at Lyman Ave from 7/11/22 through 8/8/2.
 - NIPSCO & Telecommunications Relocations continue.
- Substructure Work for Bridges and Elevated Structures
 - Pile driving activities North of Sibley Street through 7/15/22.
 - Pile driving begins on 7/11/22 through 7/15/22 near intersection of Michigan and Hohman.
 - Hanover Street will be permanently closed between Wabash and Sheffield Avenues.
- Monon Trail closed from South end of 173rd to Little Calumet River. (Detour attached, this also extends into Munster to Ridge Road)
 - Removal of Pedestrian Bridge over Little Calumet River is ongoing through the week of July 4th.
- Earthwork activities in the South Hammond Station Area (173rd Street Station) continuing North towards 165th.

Munster

- NIPSCO & Telecommunications Relocations.
- Water main installation South of Fisher Street and North of 45th street from 7/8/22 through 7/20/22.
- Silt fence installation along the right of way from Fisher Street south to 45th Street.
- Construction of a retaining wall East of the Monon Trail between Broadmoor Ave. and Ridge Road continuing.
- Monon Trail will be closed for the foreseeable future beginning on June 6th from Little Calumet River to Ridge Road. (Detour Attached)



Dyer

- No work anticipated for this time period.

**For additional project information please visit:
www.nictdwestlake.com or www.fhp-rb.com**

Monon Trail Closure

June 6th 2022 to June 6th 2024



Monon Trail Closure

June 6th 2022 to June 6th 2024

