



**F. H. PASCHEN
RAGNAR BENSON
JOINT VENTURE**



NICTD West Lake Corridor Project Construction Update

Week of 12.5.2022 & 12.12.2022

Hammond

- **Utility Relocation, Sewer & Water**
 - Electrical work at future South Hammond Station.
 - Ogden Street/Lyman Avenue
 - Drainage Installation
 - Follow Posted Detours
 - Roadway opens on December 16th
 - Sibley Street (Between Hohman Avenue and First Baptist Church)
 - Drainage Removals & Installation
 - Follow Posted Detours
 - Future Hammond Gateway Station
 - Drainage Installation
 - No impact to vehicular traffic
- **Monon Trail Closure**
 - Monon closed from Douglas Street to 173rd Street.
- **Roadway Work**
 - Pavement patching at Ogden Street/Lyman Ave (Will occur on December 5th)
 - Roadway opens on December 16th
 - Follow posted detours
- **Earthwork**
 - Excavation from Douglas Street to Waltham Street.
 - Trucking operations through City of Hammond roadways, minimal impact to vehicular traffic.
- **Landscaping**
 - Landscaping at various intersections in the City of Hammond along Monon trail.
- **Future Hammond Station (Station off Sheffield Avenue)**
 - Excavation continues at Future Hammond Station
 - Trucking operations through City of Hammond roadways, minimal impact to vehicular traffic.

- Hanover Street will be permanently closed between Wabash and Sheffield Avenues.
- Dearborn at Gostlin Street will be closed permanently.
- **Substructure Work for Bridges, Elevated Structures, and Retaining Walls**
 - Michigan/Hohman.
 - ⑩ Southbound Lane closure begins on November 30th until December 2nd.
 - ⑩ Road Closure Drawings are attached.
 - Framing of pier structures at Hohman/Sibley.
 - Blaine Avenue Retaining Wall
 - Earth excavation and wall construction between Kenwood and 165th Street
 - On-going through weeks of December 5th and December 12th.

Munster

- NIPSCO & Telecommunications Relocations.
- Retaining Wall excavation/framing continues along Manor Ave. North and South of Broadmoor.
 - Trucking operations through the Town of Munster, minimal impact to vehicular traffic.
- Monon Trail will be closed for the foreseeable future from Little Calumet River to Ridge Road.
- Structure work at the Little Calumet River.
 - Trucking operations on Manor Avenue, minimal impact to vehicular traffic.
- Site Excavation at Future Munster-Dyer Station.
 - Trucking operations along Columbia Avenue in Munster.
- Drainage Installation at Munster-Dyer Station
- Drainage Installation at Manor Avenue (between Broadmoor and Little Calumet River)
- Landscape seeding at Munster-Dyer West Parking Lot


Dyer

- No work anticipated for this time period.

**For additional project information please visit:
www.nictdwestlake.com or www.fhp-rb.com**

NORTHBOUND OGDEN ST./LYMAN AVE. ROAD CLOSURES

WORK ZONE



Pedestrian Detour

Vehicle Detour

