



NICTD West Lake Corridor Project Construction Update

Week of 2.17.2025 & 2.24.2025

Global

- **Site Testing**
 - Various testing activities throughout the eight-mile project area.
 - No Impact to vehicular traffic.

Hammond

- **Electrical Construction**
 - Installing Overhead Catenary System (OCS) in Hammond.
 - No impact to vehicular traffic.
 - Installing power service at multiple locations in Hammond.
 - No impact to vehicular traffic.
 - Installing Traction Power Substation in Hammond MSF Yard
 - No impact to vehicular traffic.
- **Station Construction**
 - Contractor finishing elevator at Hammond Gateway Station.
 - Contractor finishing light fixtures/emergency telephones in South Hammond lot.

Munster

- **Electrical Construction**
 - Installing Overhead Catenary System (OCS) in Munster.
 - No impact to vehicular traffic.
 - Installing power service at multiple locations in Munster.
 - No impact to vehicular traffic.
- **Structure Work for Bridges, Elevated Structures, and Retaining Walls**
 - Prepping for CSX Curfew
 - H-Pile and Sheeting for Main Street Underpass is complete
 - Excavating for bridge abutments and prepping to drive pile.
 - Night time temporary lighting may be required by CSX Railroad.
 - Trucking operations on Allison Road, minimal impacts to vehicular traffic.
- **Station Construction**
 - Munster-Dyer West Access
 - Install Masonry Walls
 - Trucking operations on Allison Road, minimal impacts to vehicular traffic.

**For additional project information please visit:
www.nictdwestlake.com or www.fhp-rb.com**

Dyer

- **Structure Work for Bridges, Elevated Structures, and Retaining Walls**
 - Prepping for CSX Curfew
 - H-Pile and Sheeting for Main Street Underpass is complete
 - Excavating for bridge abutments and prepping to drive pile.
 - Night time temporary lighting may be required by CSX Railroad.
 - Trucking operations on Allison Road, minimal impacts to vehicular traffic.

**For additional project information please visit:
www.nictdwestlake.com or www.fhp-rb.com**