



**F.H. PASCHEN
RAGNAR BENSON
JOINT VENTURE**



NICTD West Lake Corridor Project

Construction Update – 1/24/22

Week of 1/24/22 and Week of 1/31/22

Hammond

- Utility Relocation NIPSCO, AT&T Telecomm
- Utility Relocation Sewer & Water – Carrol and State Streets
- Initial Bridge layout and Control Work
- Erosion Control
- Tree Clearing & Site Clearing

Munster

- Initial Survey and Control Work
- Utility Relocation (NIPSCO & Telecomm)
- Erosion Control
- Tree Clearing – Little Calumet River area to Ridge Road, then Grand Calumet River area
- Site Clearing Brush Removal – Fischer Road to Little Calumet River area, Grand Calumet River Bank
- Stump Grinding – Main Street to Superior Street

Dyer

- Stump Grinding – South of Main Street

**For additional project information please visit:
www.nictdwestlake.com or www.fhp-rb.com**