



**F. H. PASCHEN  
RAGNAR BENSON**  
JOINT VENTURE



---

## **NICTD West Lake Corridor Project Construction Update**

**Weeks of 8.8.22 & 8.15.22**

### **Hammond**

- Utility Relocation, Sewer & Water
  - Jack and Bore under existing South Shore Line at Brunswick Street.
  - Drainage work at future South Hammond Station.
  - Drainage installation at
    - Highland/Lyman
    - Kenwood/Blaine
    - 173<sup>rd</sup> Street/Lyman
  - Watermain Relocation at Kenwood Street
    - Roadway/Sidewalk/Monon Trail all closed at intersection.
    - Follow posted detours.
  - Watermain Relocation at 173<sup>rd</sup> Street.
    - Roadway/Sidewalk/Monon Trail all closed at intersection.
    - Follow posted detours.
- Roadway Work
  - Asphalt Paving/Concrete Sidewalk at Kenwood Street
    - Closure ends Sept 16<sup>th</sup>
  - Asphalt Paving/Concrete Sidewalk at Highland Street
    - Closure ends September 2<sup>nd</sup>.
  - Asphalt Paving/Concrete Sidewalk at 173<sup>rd</sup> Street
    - Closure ends September 9<sup>th</sup>.
- Earthwork
  - Excavation continues at Highland/Lyman and Kenwood/Blaine, and 173<sup>rd</sup> Street/Lyman.
    - Trucking operations through City of Hammond roadways, minimal impact to vehicular traffic.
- Substructure Work for Bridges and Elevated Structures
  - Framing of pier structures at Michigan/Hohman.
  - Hanover Street will be permanently closed between Wabash and Sheffield Avenues.
- Monon Trail closed from South end of 173<sup>rd</sup> to Little Calumet River. (Detour attached, this also extends into Munster to Ridge Road)

- Closed at Kenwood and Highland, use detours.

### **Munster**

- NIPSCO & Telecommunications Relocations.
- Retaining Wall excavation/framing continues along Manor Ave. North and South of Broadmoor.
  - Trucking operations through the Town of Munster, minimal impact to vehicular traffic.
- Water main installation along Fisher Street at Monon trail.
- Monon Trail will be closed for the foreseeable future beginning on June 6<sup>th</sup> from Little Calumet River to Ridge Road. (Detour Attached)



### **Dyer**

- No work anticipated for this time period.

**For additional project information please visit:  
[www.nictdwestlake.com](http://www.nictdwestlake.com) or [www.fhp-rb.com](http://www.fhp-rb.com)**

# Monon Trail Closure

June 6<sup>th</sup> 2022 to June 6<sup>th</sup> 2024



# Monon Trail Closure

June 6<sup>th</sup> 2022 to June 6<sup>th</sup> 2024

