



**F. H. PASCHEN
RAGNAR BENSON**
JOINT VENTURE



NICTD West Lake Corridor Project Construction Update

Weeks of 8.22.22 & 8.29.22

Hammond

- Utility Relocation, Sewer & Water
 - Jack and Bore under existing South Shore Line at Hohman Avenue.
 - Closure ends September 2nd.
 - Drainage work at future South Hammond Station.
 - Underground Drainage installation at
 - Highland/Lyman
 - Kenwood/Blaine
 - 173rd Street/Lyman
 - Watermain Relocation at Kenwood Street
 - Roadway/Sidewalk/Monon Trail all closed at intersection.
 - Follow posted detours.
 - Watermain Relocation at 173rd Street.
 - Roadway/Sidewalk/Monon Trail all closed at intersection.
 - Follow posted detours.
- Monon Trail Closure
 - Monon closed from Douglas Street to 173rd Street.
- Roadway Work
 - Asphalt Paving/Concrete Sidewalk at Highland Street
- Earthwork
 - Excavation continues at Highland/Lyman and Kenwood/Blaine, and 173rd Street/Lyman.
 - Trucking operations through City of Hammond roadways, minimal impact to vehicular traffic.
- Future Hammond Station
 - Excavation continues at Future Hammond Station
 - Trucking operations through City of Hammond roadways, minimal impact to vehicular traffic.
 - Removal of existing utilities
 - Installation of underground utilities
 - Hanover Street will be permanently closed between Wabash and Sheffield Avenues.

- Dearborn at Gostlin Street will be closed permanently.
- Substructure Work for Bridges and Elevated Structures
 - Framing of pier structures at Michigan/Hohman.

Munster

- NIPSCO & Telecommunications Relocations.
- Retaining Wall excavation/framing continues along Manor Ave. North and South of Broadmoor.
 - Trucking operations through the Town of Munster, minimal impact to vehicular traffic.
- Watermain Relocation at Fisher Street beginning on 8.22.22
 - Closure till 8.27.22
- Monon Trail will be closed for the foreseeable future beginning on June 6th from Little Calumet River to Ridge Road.
 - See attached detour on page 3 and 4.
- Monon trail will be closed from Ridge Road to Fisher Street.
 - Follow posted detour.
 - Closure from 8/19/2022 – 8/27/22



Dyer

- No work anticipated for this time period.

**For additional project information please visit:
www.nictdwestlake.com or www.fhp-rb.com**

Monon Trail Closure

June 6th 2022 to June 6th 2024



Monon Trail Closure

June 6th 2022 to June 6th 2024

